




MAIN STREET (HIGHWAY 6) CONNECTING LINK REHABILITATION PROJECT (MOUNT FOREST) NOTICE OF CONSTRUCTION UPDATE #3

September 10, 2025

Cox Construction Limited continues to advance construction activities for the rehabilitation of Main Street, between Queen Street and Sligo Road in Mount Forest.



KEY PLAN

Main Street remains open to through traffic at all times and may have temporary lane closures that will interrupt the flow of traffic and parking. Access to some driveways will be unavailable for short durations (e.g., during curb or sidewalk work), and the Contractor will provide advanced notice to affected properties.

SCHEDULE UPDATE:

Week of September 8, 2025:

- Continuing with curb and sidewalk removals and replacement
- Paving boulevards and driveway aprons
- Completion of underground service works

Week of September 15, 2025:

- Pedestrian Crossover installation at Main/King intersection
- Completion of curb and sidewalk removals and replacement
- Structure lid replacement and adjustments
- Base asphalt repairs, as required

Week of September 22 to 26, 2025 from Night Work 6 pm to 6 am:

- Asphalt milling starting at Queen Street moving towards Sligo Road
- Paving surface asphalt starting at Queen Street moving towards Sligo Road
- **No parking** on Main Street during the above times to allow for milling and paving activities
- Line Painting activities to follow placement of asphalt

Construction updates will be posted on our website at <https://www.wellington-north.com/government/capital-projects>.

If you have any questions, concerns or feedback, please contact:

Bill Hornibrook
B.M Ross and Associates Limited
519-323-2945 Ext 306
bhornibrook@bmross.net

OR

Travis Basteard
Cox Construction Limited
519-824-6570
tebasteard@coxconstruction.ca

Regards,

Tammy Stevenson, C.E.T.
Manager of Infrastructure and Engineering
Township of Wellington North
519-848-3620 Ext. 4629
tstevenson@wellington-north.com